

Research project

Quick recap

The team held a sprint planning meeting to discuss progress and tasks for the current sprint, which runs from May 18th to August 7th with five sprints total. Danila apologized for being late to the previous meeting and updated the team on backend development progress, explaining that authentication and authorization work was taking longer than expected but would be completed by Friday, allowing the frontend team to begin work. The team reviewed the sprint planning document created by Xiya, which prioritized two main features for this sprint: map functionality and transportation features, with the possibility of adding last-minute student discounts if time permits. Erwan discussed his machine learning model development, explaining he would start with taxi zones data rather than metro points and could potentially use historical busyness scores to demonstrate the model's functionality. The team also discussed technical architecture decisions, including using Supabase for authentication and potentially using Render or Railway for hosting, with a focus on developing for Android first due to iOS development costs. Kezhen shared his mobile app development approach using Flutter and discussed the app's architecture, while Xiya confirmed she would handle updating the Linear project management system and user stories.

Next steps

Danila

- Finish all authentication, authorization, and endpoints by Friday, and push the code by Thursday evening.
- Update the sprint in Linear by tonight with the specific tasks for this sprint.
- Give access to the Supabase database to all team members by collecting their emails.

Erwan

- Create a basic model for busyness scores using historical data and make it available for API calls.
- Upload the dataset for busyness to Google Drive or provide links for team reference.

Kezhen

- Check the Figma design for mobile platform and align the mobile app development with it.
- Verify the integration of the mobile app with Supabase and Danila's backend endpoints.
- Use GitHub releases for distributing the Android app for testing.

Xiya

- Update the user stories in Linear and finalize the tech stack in the business plan.
- Share the requirements engineering results from interviews before the next sprint.

Summary

Authentication Endpoints Progress Update

Danila apologized for being late to the previous meeting due to a scheduling error and promised it wouldn't happen again. The team agreed to make future meetings shorter, with Erwan suggesting they go through points quickly and do person-by-person updates. Danila reported progress on working with authentication and authorization endpoints, aiming to complete them by Friday to enable frontend development and future work on business endpoints.

Sprint Planning Structure Update

Danila confirmed they would update the sprint details by Friday and clarified with Xiya that Xiya is responsible for sprint planning structure while Danila handles the sprint updates. Xiya presented the new sprint planning, which spans from May 18th to August 7th and includes 10 distinct user stories across five sprints. The conversation ended with Xiya beginning to review the sprint details, though the complete review was not captured in the transcript.

Sprint 2 Feature Prioritization Discussion

The team discussed sprint two priorities, focusing on two main user stories: the map feature and transportation functionality. Danila expressed skepticism about implementing business

features in this sprint due to time constraints and the need for a fully working backend, suggesting it would be better to push business features to the next sprint. The team agreed to prioritize the map and transportation features for the current sprint, with the possibility of adding student discount listings if time permits.

Transportation Features Implementation Planning

The team discussed implementing transportation features and business score predictions for an event. Erwan proposed using historical busyness scores initially, with plans to upgrade to predicted scores in the third sprint. They agreed to focus on implementing a heat map and transportation features in the current sprint, with Erwan planning to create endpoints for model predictions by next week. The team also discussed data sharing, with Erwan offering to provide a Word document with links to datasets for team review, though the full dataset upload to GitHub was deemed unnecessary at this stage.

Backend Authentication and Map Development

Danila explained that he is currently working on developing backend endpoints for user authentication and authorization before implementing the map feature. Xiya confirmed the logic for the map feature, which will show events within a 5-kilometer radius of a user's selected location. Danila indicated that he expects to complete these endpoints within the next three days, after which Sally will work on implementing the map display.

Prototype and Database Access Updates

Xiya confirmed that the last prototype's reference code for both platforms has been uploaded to Google Drive and includes some endpoints that Danila can use. Danila agreed to review the Figma reference code and ensure his endpoints align with it, noting that Figma would be ideal for the front-end work. Danila requested team members to share their emails in the group chat so he can provide database access, explaining that the database uses PostgreSQL and Supabase for authentication, which handles token management and user authorization.

Project Hosting and Deployment Options

The team discussed hosting and deployment options for their project. Danila and Kezhen discussed using Railway for hosting, but Danila noted that Railway may not be free after the

initial voucher period. They agreed that Render might be a better option as it offers free services up to certain limits. Kezhen also explained that Android app deployment would be free except for the Google Play Store, while iOS deployment options were left incomplete in the transcript.

Android App Development Planning Meeting

The team discussed developing an Android mobile application using GitHub releases and APK packages, with the app functioning as a web application accessible through a laptop interface rather than a native mobile installation. Danila committed to completing backend API endpoints including authentication, event creation, and user functionality by Thursday evening or Friday, while the team agreed to follow Xiya's Figma designs for the final product. The team established a Git workflow where each member will develop in their designated folders, with Kezhen reviewing the backend integration for mobile compatibility and Xiya updating user stories in Linear while collecting interview data for requirements engineering.