

## Key Outcomes

The team confirmed backlog tasks are nearly complete, with the scrum master responsible for final status checks. Danila presented a detailed 15-minute demo plan centered on a live app walkthrough rather than a formal slide presentation. Mark provided guidance on report structure and clarified that the upcoming individual interviews focus on self-reflection.

## Decisions Made

- **Demo format:** Live demo over slides — show full user scenario from registration to all features, not technical architecture slides. *12*
- **Demo flow:** Explain problem → show surveys → mobile app (login, map, booking, Stripe payment) → organizer web app (create listings, pricing) → QR code scan for audience interaction. *34*
- **Report introduction** must include: background, motivation, technical approach, evaluation, and summary of contributions — essentially a snapshot of the entire paper. *5*
- **Individual interviews:** Face-to-face Q&A only; slides optional but not expected; focus on self-reflection, learnings, and challenges. *67*

## Completed

- Backlog populated in Linear with user stories, task ownership, and definitions of done. *8*
- Project report drafted at ~7 pages (excluding appendix and references); structure reviewed with tutor input. *9*
- Demo planning document created by Danila covering time allocation for each segment. *10*

## Pending Confirmation

- **"Budget"** term in demo requirements — Mark to clarify with Alexis via Discord whether it refers to time allocation or financial budget. *11*

## Risks/Escalations

- **Network/Wi-Fi failure during demo** — team advised to have a backup laptop ready and ensure the app is already deployed on live platforms. *112*
- QR code flow should avoid requiring downloads or complex registration to keep audience interaction smooth. *13*

## Action Items

- **Mark:** Ask Alexis to clarify the "budget" requirement and post clarification on Discord. *11*
- **Scrum master (Kezhen):** Finalize and close in-progress Linear tasks before demo day. *8*
- **Xiya:** Complete references and appendix sections of the report. *9*

- **Danila:** Finalize the closing segment of the demo plan; prepare backup laptop; confirm QR code flow works for audience. *14*
- **All team members:** Review individual interview instructions on Brightspace; prepare self-reflection covering learnings and challenges addressed. *614*

## Announcements

- Demo day starts at **9:00 AM**, ~20 min per team (15 min demo + Q&A), ending approximately **1:00 PM** for 12 teams. *6*
- Format: teams at tables in a seminar room; audience approaches the table; projector available optionally. *12*
- After demo day, **individual interviews** are scheduled — 8 minutes each, one-on-one. *6*