

Key Outcomes

The team has completed the core app prototype, including payment, heatmap, and budget features, and the ML model is functional with an improved R^2 of 0.35. Report writing is in early planning stages, with a structure defined but drafts not yet started by most members. Mark emphasized the need to set a hard implementation deadline and shift focus to the report and demo preparation immediately.

Decisions Made

- **Hard implementation deadline:** End of next week; all team members must stop feature work and submit individual drafts to Xiya. *1*
- **Report structure confirmed:** IEEE format covering introduction, literature review, methodology, data analytics, visualization, evaluation, results, conclusion, future work, acknowledgements, and references. *2*
- **Introduction written last:** Reserve ~1–1.5 pages; write implementation sections first, then discussion/related work, then introduction. *3*
- **References and appendix excluded** from page count; title through conclusion counts toward the page limit. *4*

Completed

- ML model integrated into app with CI/CD and testing on GitHub; R^2 improved from 0.18 $\rightarrow$ 0.35. *5*
- App prototype finalized: payment (mobile), web app core features, heatmap, and budget features all implemented. *6*
- Report structure and section ownership assigned; Xiya leads writing integration and editing. *7*

Blockers

- **Report drafts not started** by most members $\rightarrow$ All team members must submit drafts to Xiya before end of next week. *7*
- **Page limit constraint** $\rightarrow$ Merging multiple drafts will likely exceed the limit; Xiya needs buffer time to cut and integrate. *8*

Risks/Escalations

- Leaving report integration to the final 1–2 days is high risk given page constraints and the need to shorten/synthesize content. *8*
- Final submission is **7th August**; there is also an upcoming interview and a final demo before that date. *9*
- Details on the interview format and timeline per group need to be confirmed with Alexios. *9*

Action Items

- **All team members:** Submit individual report section drafts to Xiya by end of next week. *1*

- **Erwan:** Transition from model tweaking to visualizations and insights; ML coding phase considered complete. *2*
- **Xiya:** Integrate drafts and polish report over the final two weeks; write introduction last. *3*
- **Mark / Team:** Consult Alexios for detailed format and timeline of the final interview and demo. *9*

Next Meeting

Friday this week (scheduled as a regular meeting slot).